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1. 1952 Program

It s planned to complete the following vessels in the VVB VVW Schiffbau-
und Reparaturwerft Stralsund, in 1952: -

5. Refrigerator-fitted d.'rift.e_rs (Kihllogger) 3%
b. Drifters {Logger) - : L
>» Tank lighter (Tankleichter -Loggertyp) 10
4, Harbor fire brigade ship (Feuerschiff) 1
2o Salvage ship (Pumpschiff) 1
.  Buoy-laying vessel (Tonneénleger) ' 1
2. In 1953, the Straisund shipyards are planning to construct passenger ships
of 1ype I and II| . 50X1 'HUM

3. “he H.V. Schiffbau has instructed C. und H., Bladt, Stralsund, to builel the
following vessels:

a. Seiner type fishing vessel (Seiner) o 16
L. Seiner type tugs (Seinerschlepper) 10

Preliminary construction work is to be carried out at the VVW Volkswerft
Irnst Th#lmann firm, Brandenburg.

hoe The fiws Buckholz, Greifswald, is to completes

2. oteel cutters (Stahlkutter) . : 30
t, GComposite cutters (Kompositkutter) - - 30
c. [ce breakers and tups (Eisbrecher und Schlepper) 5

Preliminary work will be carried out at VVW Rosslauver Schiffswerft.
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S, Production program for September 1951 and plans for October 1951,

8o Refrigerator-fitted drifters (K#hlloggers) 50X1-HUM
1) I it was planned that Kﬂhlloggers‘
whould be built.

None, however, were completed during that montii. » 50X1-HUM
2) As K#hlloggers are to be completed in October; it 50X1-HUM
 means that instead of five, fifteen will have to be built.
3) Loggers are to br eonstructed at VVW Elberwerft,

Boizenburg. ' : 50X1-HUM

LY It will be impossible to complete the Kithllogeer pi"ogram by 6
November as the last ship was only going to start its passage on
2 November and to finish it on 8 Novenber. 50X1-HUM

¢o 2k m, cﬁttera

1) Instead of thirty-six cutters, only twenty-seven were completed,

2) The cutters‘ } were to be delivered by
6 October 1951, ‘ 50X1-HUM
3) The conatruction of the | cutters is :Lngluded in the October

progran ﬁ .

L) The Altwarp cutters Lrﬂ‘_u_mare at present still in
. ﬁmu_&m‘_tﬂa—und&:o Werit, Genisao

W, 2
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d, Motor barges, 65 motor barges were 85 % complete.

e, Harbor fire brigade boats = cannot be delivered before 30 November 1983
because of the late arrival of the"Schwanzwelle'and pumps.

£, SO=ton floating crane - about 30% complete.

go S5.8. VORWERTS. This ship was accepted on 1 September 1951,

h. Rajlroad ferry (Trajekt) BERGEN. The Boddenwerft#® is going to submi®
the costs of construction for this vessel. It is not yet certain whether
the work can be completed by the middle of December. o ’

6, Material supplies

a, The VVW Elbewerft Boizenburg has sufficient suprlies to last to
the construction of Logger| | 50X1-HUM

b. The VW Rosslauer Schiffswerft has encugh materials at its disposal to
complete its program and to start construction of the additional sixteen
cutterSu :

c. The VVW Volkswerft Ernst Thiimann, Brandenburg has a sufficient quota'
of supplies for five seagoing tugs, but difficulties have been experienced
in obtaining Li~5 mm. center plates (Mittelbleche),

d, VVW Staatswerft Rothensce has enough supplies to construct seiners
It also has a quota for another five seiners and ]
Tree hop TEes. 50X1-HUM

s The VVW Schiffs- und Bootswerft Gehlsdorf also has enough supplies %o
complete its program. o

"™ 50X1-HUM
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